Workpackage list							
Work-package No.	**Workpackage title**	**Lead contractor**	**Person-months**	**Start month**	**End month**	**Phase**	**Deliverable No.**
W1	Project Management	ITC-irst	76	m0	m36		D1
W2	Requirements	UJF	66	m0	m23		D2, D12
W3	Showcases development	AETHRA	80	m4	m36		D10, D17
W4	Translation of Emotions	ITC-irst	73	m4	m34		D7, D14
W5	Communication Robustness	CMU	100	m4	m34		D8, D15
W6	HLT development	UKA	230	m4	m34		D6, D13, D14,
W7	Multimodality	ITC-irst	76	m4	m34		D9, D16
W8	Assessment and Evaluation	CMU	47	m16	m36		D11, D18
W9	Dissemination and Implementation	ITC-irst	24	m0	m36		D3, D4, D5, D19, D20
	TOTAL		772				