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Robot integration proceeds apace.  System details, incompatibilities and uncertainties are revealed and reworked as subsystems intertwine.  


A mechanical example is that room for the battery box required alteration to shorten drive components.


An electrical example is that late arrival of primary plug/receptace motivates direct wiring of primary power.


An electronic example is the unknown of interference of tightly-packed components from motors to computer within and through explosion-proof enclosure


A software example is inability to test until signal wiring, interfaces, electronics and devices are operational

Commitment, resilience and power of this team are unflagging.  Technial and craft standards are high.  Performance is heroic.

System testing will not occur per intention Monday morning for lack of technical readiness.

Next milestone is review of robot at MSHA Tridelphia. Though scheduled to commence Tuesday morning, the review is tentative based on readiness and uncertainties of timing for all parties.  Generation of a review package and  performance data would precede review.

Timing looms for seal of  the Saxman/Quecreek breach.  Intentions and agreements for mapping, including specific access and timing of DEP interaction, remain uncertain. 

Red is in Pittsburgh, not Stockholm. 

