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Communication with DEP/MSHA included first phone conversation with Alan Martin and email from Scott Roberts to consider DEP prioritization of interaction for robotic mine mapping initiative.

Tridelphia MSHA review is setup for 9AM in W VA tomorrow, Tuesday. Robot goes on tilt bed at 7AM.  Travellers sleep in van at 7AM.  Strongly encourage travel by several people.  Chris and Chuck are essential.  Strongly encourage travellers to sleep out and back in Van.  Return to campus before 2PM.  

A key accomplishment of the day was development of a review package.  The immediate motivation is to support the initial regulatory look by DEP, which Alan Martin requested. If review package is complete by 2AM, then Red will run a copy to the doorstep of DEP/Uniontown for relay to Alan Martin.

Completion and readiness estimates are advanced from Friday. The following are prospects for completion of subsystems by Tuesday, with 7AM departure for Tridelphia

Mechanical
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Anirud, et al

Accessory mounting
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Zach

Battery assembly 
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Chuck

Electrical assembly
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Jim Teza

Software
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Chris Baker

Documentation
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Mark, Christian, Tiffany, Chin, Jim

Completion of Reviewable Groundhog Tuesday 
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Tridelphia Review
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Top ten issues today for successful mine mapping in October 02

1 Groundhog operational

2 Documentation for DEP/MSHA interaction

3 Experimental Certification granted by MSHA/DEP for equipment

4 Practice Mine Mapping demonstrated with Groundhog and sensors

5 Design Magellan

6 Mine Mapping tested, tested, tested

7 Funding the enterprise

8 Concrete agreement with PBS and Arnolds to enter Saxman Mine

9 Approvals, agreements & Logistics signed

10 IP provisional patent disclosure submitted

11 Preparation and delivery of Symposium participation for 29 October

12 Why would robotic mine mapping be attractive to whom?

13 Ops plan approved

Red is in Sweden for day-and-a-half following Tridelphia meeting.

