

Task	Contributor	Due date	Status	Notes
Motion capture data	Dave	3-Apr	DONE	
Girl Model	Claire	7-Apr	DONE	
Attach model to data	Dave	11-Apr	DONE	
Preliminary website	Dave	13-Apr	DONE	
Stream Text	Zoe, Claire	16-Apr	DONE	
Preliminary Music	Zoe, Dave	18-Apr	DONE	
Girl Text	Claire	18-Apr	DONE	27-Apr
Dust particles	Claire	19-Apr	DROPPED	
Stream Text paths	Zoe	19-Apr	DONE	27-Apr
Stream texture handwritten	Claire	19-Apr	DROPPED	
Preliminary rendering	Dave	20-Apr	DONE	
Light movement	Dave	41749	DONE	
Camera movement	Dave	20-Apr	DONE	
Animatic render	Dave	20-Apr	DONE	
Stream Text texture	Dave	22-Apr	DONE	
Girl Texture	Claire	23-Apr	DONE	27-Apr
Final music	Zoe	25-Apr	DONE	
Stream Text model	Dave	25-Apr	DONE	
Girl UV texture mapping	Claire	26-Apr	DONE	9-May
Integrate dust particles	Claire	26-Apr	DROPPED	
Attach streams to paths	Zoe	28-Apr	DONE	
Model without arm	Dave	28-Apr	DONE	
Rip off arm animation	Dave	28-Apr	DONE	
QA on skin weights	Dave	28-Apr	DONE	
Animatic render	Dave	29-Apr	DONE	
Finalize rendering	Dave	3-May	DONE	10-May
Stream Text Flocking behavior	Zoe	3-May	DROPPED	
Stream Text tornado	Zoe	3-May	DONE	10-May
Finalize streamer animation	Everyone	5-May	DONE	11-May
Final rendering	Dave	7-May	DONE	11-May
Post render editing	Claire	10-May	DONE	12-May
Website description	Claire	12-May	DONE	9-May
Final Animation Due	Everyone	12-May	DONE	